2 Annual Procurement Plan (APP) |
Financial Year: 2022-23 i
Department: Local Procurement
Tender Description of . . Procurement AContrgct Source CESttd.' C-l;:mf: Aénvitrtgl Tender Tender Approval | Notification Sig;fing T;rr&taaio CELT?JSLH Rerfiaiks
s Ml ot | QuEnty 1 ethod Authorty | U | Fiilion | Process | Tender | OPening | Evaluation | toAwerd | ofAward | oo coan | of Contract
28.10.121 |Spare Parts for PlamedDates | 23-08-22|12-09-22 03-10-22 |10-10-22| 17-10-22 [16-11-22 15-01-23
381702 IPERKINS Gas || 4 |y OTM | HOPE | OWN |5.00 |remeoar 0 21 21 07 07 28 84 61
030.22  |Engine Generator
(F’GFMT) Actual Dates
28.10.121 Spare Parts for PiannedDates | 23-08-22[12-09-22] 03-10-22 [10-10-22[ 17-10-22 [16-11-22 15-01-23
3817.02. IMAN Gas Engine | 01 OTM | HOPE | OWN | 3.00 [pamedoas 0 21 21 07 07 28 84 61
R Generator (H) , Actual Dates
28.10.121|Paints & Thinner Plamedbates |23-08-22(12-09-22] 03-10-22 |10-10-22| 17-10-22 [16-11-22 29-01-23
3.817.02.
e 01 OTM | HOPE | OWN | 2.20 p.am:mys 0 21 21 07 07 28 84 44
g (M) = Actual Dates
28.10.121 |Automated Planned Dates | 24-08-22(13-09-22| 04-10-22 [11-10-22| 18-10-22 17-11-22 15-01-23
s | Transfer Switch 01 OTM | HOPE | OWN | 1.00 [pemestas | 0 21 21 07 07 28 84 60
' (PGFMT) Actual Dates
28.10.121|Electrical Materials PrennedDates | 24-08-22[13-09-22| 04-10-22 [11-10-22] 18-10-22 17-11-22 01-01-23
3.817.02.
e | 01 OTM | HOPE | OWN | 1.64 Plam.e:,Dtays 0 21 21 07 07 28 84 45
(EMT) Actual Dates
28.10.121 |Generator Heat planned Dates | 24-08-22[13-09-22] 04-10-22 [11-10-22] 18-10-22 17-11-22 15-01-23
3.817.02. |exchanger plate & | 1 OTM | HOPE | OWN | 1.50 |remeaoas 0 21 21 07 07 28 84 60
03522 |Gasket  (PeFMT)| ' v
28.10.121 | Battery of various PlamnedDates | 30-08-22[19-09-22] 10-10-22 [17-10-22| 24-10-22 P1-11-22 04-01-23
oango - |yPeS 01 OTM | HOPE | OWN | 2.10 [pemeioas | 0 21 21 07 07 28 84 45
’ (PGFMT)- (H)v (B)v (M) Actual Dates
28.10.121 |Full Cream Milk Pannea Dates | 30-08-22[19-09-22( 10-10-22 [17-10-22] 24-10-22 P1-11-22 18:12-22
IONTD2. |Powder Kg. | 3500 OTM | HOPE | OWN | 3.24 |pemeaoss | 0 21 21 07 07 28 84 28
: (STIC) Actual Dates
2310121 Printed Materials pranned Dates | 30-08-22[19-09-22] 10-10-22 [17-10-22] 24-10-22 P1-11-22 04-01-23
iy " 01 OTM | HOPE | OWN | 0.35 :auzny 0 21 21 07 07 28 84 45
28.10.121 [Circuit breaker of plannedDates | 18-10-22(07-11-22] 28-11-22 [05-12-22| 12-12-22 02-01-23 15-02-23
o817 2. |various types . 01 OTM | HOPE | OWN | 1.70 [pamesoss | 0 21 21 07 07 28 84 45
’ (PGFMT) Actual Dates

&




= _— Total :
; e Contract Estd. Time Invite/ I Signing 3 Time for
Tend Description of . . Procurement . Source : . Tender Tender Approval | Notification Tm’_\e to . K
No. | Materials Unit | Quantity | pethod ﬁ;\puﬁ[l"o‘fi't‘yg of Fund | Costin| Code For | AQuertse | opening | Evaluation | to Award | of Award oy S o el s
28.10.121 |Computer with pamed Dates | 18-10-22[07-11-22| 28-11-22 |05-12-22| 12-12-22 02-01-23 15-02-23
3.817.02. i . 45
il ?gggii?gﬁis)l r| Lot 01 OTM HOPE | OWN | 1.82 :It .;Dy 0 21 21 07 07 28 84
{EMT) ctual ates *
28.10.121 |Printing & pamned Dates | 18-10-22[07-11-22| 28-11-22 |05-12-22| 12-12-22 02-01-23 02-03-23
3.817.02. |Stati It anned Days
04192 ationery en(ﬂsm) N 01 OTM HOPE | OWN | 2.25 ?t I;rzy 0 21 21 07 07 28 84 60
28.10.121|Tyre & Tube pannedpetes |19-10-22/08-11-22| 29-11-22 |06-12-22| 13-12-22 03-01-23 16-02-23
3817'02 ' anne ays 4 45
042.22 (STIC) 01 O™ HOPE | OWN | 3.91 :tl i;l::: 0 21 21 07 07 28 8
28.10.121 |Office Furniture pemnedates | 19-10-22(08-11-22| 29-11-22 |06-12-22| 13-12-22 03-01-23 02-03-23
3.817.02. ——— 59
043.22 (Comp.), (B), (TPT)| "’ 01 OTM HOPE OWN | 2.18 :'cma‘ Z:e: 0 21 21 07 07 28 84
28.10.121 [Wooden Furniture pinnsdDates | 19-10-22[08-11-22| 29-11-22 |06-12-22| 13-12-22 03-01-23 02-04-23
3.817.02.
044,22 | o 01 OT™M HOPE | OWN |5.00 2'::::%:3‘::5 0 21 21 07 07 28 84 90
28.10.121|Spares for Gen. pianned Dates | 20-10-22|09-11-22| 30-11-22 |07-12-22| 14-12-22 04-01-23 05-03-23
3.817.02."\Control Panel 01 OTM | HOPE | OWN | 3.40 |pamespays 0 21 21 07 07 28 84 61
045.22 ”
(PGFMT) Actual Dates
28.10.121 [LED Explosion pamedpates | 20-10-22[09-11-22| 30-11-22 |07-12-22| 14-12-22 P4-01-23 16-02-23
3.817.02. |Proof flood Light 01 OTM | HOPE | OWN [2.00 [ameapsys 0 A 21 07 07 28 84 44
Dd6.22 Set (PGFMT)’ (B) ) Actual Dates
28.10.121|Gl Pipe & Pipe pamedbates | 20-10-22(09-11-22| 30-11-22 |07-12-22| 14-12-22 P4-01-23 16-02-23
3.817.02. |Fitti anned Days
0722 | T el 01 OTM | HOPE | OWN | 0.70 e zuy 0 21 21 07 07 28 84 44
28.10.121|Spare Parts for panned Dates | 20-10-22[09-11-22| 30-11-22 |07-12-22 | 14-12-22 04-01-23 05-03-23
3.817.02. |MAN Gas Engine 01 OTM HOPE OWN | 5.00 |[Pianned Days 0 21 21 07 07 28 84 61
048.22 Gen' (RCEMT, () ) ' Actual Dates
28.10.121 |Supply, installat., pianned Dates | (03-01-23[23-01-23| 13-02-23 |20-02-23 | 27-02-23 R7-03-23 25-05-23
3.817.02. |testing & comn o INos.| 10 OTM | HOPE | OWN | 5.00 |pmedoas 0 21 21 07 07 28 84 59
(S) Actual Dates
28.10.121 |Air Cooler plannedates | 03-01-23(23-01-23| 13-02-23 |20-02-23| 27-02-23 27-03-23 11-05-23
3.817.02.
06223 sv | Lot 01 OTM HOPE | OWN |4.00 [plamedDays 0 21 21 07 07 28 84 45
Actual Dates




‘ —— Total :
; v Contract Estd. Time Invite/ . . Signing . Time for
Tender Description of . . Procurement ) Source : ; Tender Tender Approval | Notification Time to :
No. Materials Kimit Quantiy Method 'X’u%%\;'i?? of Fund %n?ﬁ'itol: %c:ggezgr A_?;sgtésre Opening | Evaluation | to Award of Award Conotfract Cfr:?rr;ct gfo ggﬁ:g: e
28.10.121|Paint & Thinner pamedbaes |03-01-23|23-01-23| 13-02-23 |20-02-23 | 27-02-23 P7-03-23 11-05-23
3.817.02. ed Days
ik @, g O O OTM | HOPE | OWN | 286 [pmrmtoon | 0 21 21 07 07 28 84 45
28.10.121 |Tea Leaves in 04 pameoaes |04-01-23|24-01-23| 14-02-23 [21-02-23| 28-02-23 28-03-23 25-04-23
Senye. el Kg | 3000 OTM | HOPE | OWN | 1.51 [amesvers | 0 21 21 07 07 28 84 28
(STIC) Actual Dates
28.10.121 [Sugar in 04 Pameapates |04-01-23(24-01-23| 14-02-23 |21-02-23] 28-02-23 28-03-23 25-04-23
3.317.02. |installment .| 8000 | OTM | HOPE | OWN | 0.86 [pameavss | 0 21 21 07 07 28 84 28
(STIC) Actual Dates
28.10.121 Spares for Parmeavaes |04-01-2324-01-23| 14-02-23 |21-02-23 | 28-02-23 28-03-23 27-05-23
3E1792. |Alternator Lot|  Of OTM | HOPE | OWN | 1.00 [pameavss | O 21 21 07 07 28 84 60
(PGFMT) Actual Dates
28.10.121 [Hardware Pramned Dates | 05-01-23[25-01-23| 15-02-23 |22-02-23| 01-03-23 29-03-23 14-05-23
e |MatEmals , 01 OTM | HOPE | OWN | 1.65 pamesvss | 0 21 21 07 07 28 84 46
Actual Dates
28.10.121 |Water Pump with Pameataes |05-01-23]25-01-23 15-02-23 |22-02-23] 01-03-23 P9-03-23 14-05-23
o [Hatee ; 01 OTM | HOPE | OWN | 1.00 [pemeaoes [ 0 21 21 07 07 28 84 46
’ (TF'MT}- (H)| (B)' (N) Actual Dates
28.10.121 [Circuit Breaker of perreataes |05-01-2325-01-23| 15-02-23 [22-02-23| 01-03-23 P9-03-23 14-05-23
3.817.02. |Various Types anned Days
009.23 (Compr), (H), B), (N), | " 01 OTM HOPE OWN | 3.19 :“ ,:,D ¥ 0 21 Z] 07 07 28 84 46
(EN]T) ctual Dates
28.10.121 [Fire Fighting Item PamedDaes |31-01-2320-02-23| 13-03-23 [20-03-23 | 27-03-23 P4-04-23 22-06-23
3.817.02.
010.23 (TF-NS), (N), (M) . 01 OTM HOPE OWN 370 :‘E:nnle;’otays 0 21 21 07 07 28 84 59
28.10.121|Office Furniture pamedbaes |31-01-23|20-02-23| 13-03-23 [20-03-23| 27-03-23 P4-04-23 22-06-23
3.817.02. i
011.23 {;’ffﬁ;ﬁ&;ﬂg;{‘ﬁ " 01 OTM | HOPE | OWN | 3.36 |Pamnedoays 0 21 21 07 07 28 84 59
Actual Dates
28.10.121[PC Link Guard pamedbaes | 31-01-23|20-02-23| 13-03-23 |20-03-23| 27-03-23 p4-04-23 22-06-23
ST - | Petrol Bystei . 01 OTM | HOPE | OWN | 0.50 |pemsaoms | 0 21 21 07 07 28 84 59
. (S} Actual Dates
28.10.121[Closed Circuit PamedDates |07-02-23 |27-02-23| 21-03-23 |28-03-23 | 04-04-23 02-05-23 02-07-23
oA TAZ. Camea(CCTV) | 01 OTM | HOPE | OWN | 6.38 |pemedvas | 0 21 22 07 07 28 85 61
l (B)- (EMT). (S) Actual Dates




- Total :
Contract Estd. Time Invite/ . . Signing Tirrie b Time fc_)r
Tenc D ipti f ; . Procurement . Source ; A Tender Tende_r Approval | Notification of . Completion |Remarks
EI‘,\TO' e;qzrtﬁr;;g i o quantty Method /X)upt;\?ovrli?f afFang %ﬂ?l?i::lr:‘ (I::’?’gge]:szr A?:r?crit.lesre Opening | Evaluation | to Award of fuare Contract C;Sr:?rr;ct of Contract
28.10.121 | Generator Spares plamed Dates |07-02-23 [27-02-23] 21-03-23 |28-03-23 | 04-04-23 p2-05-23 02—2;/-23
3.817.02. et Days 22 07 07 28 85
014.23 B). (N) Lot 01 OTM HOPE OWN | 1.80 :;um D:E: 0 21
28.10.121 |Computer with pamednaes |07-02-23[27-02-23| 21-03-23 |28-03-23| 04-04-23 02-05-23 02-07-23
ol i e Deys 22 07 07 28 85 61
U Rl g 01 OTM HOPE | OWN | 1.97 |PlannedDay 0 21
(S), (STIC),(ES), (W), (TPT) Actual Dates
28.10.121 |Air Cooler pamnedates | 08-02-23[28-02-23| 21-03-23 |28-03-23 | 04-04-23 02-05-23 02-07-23
3.817-02. | o), (Compr). (A, 01 OTM HOPE | OWN | 2.90 |PiennedDays 0 21 21 07 07 28 84 61
01623 I L ESTIERERI 00, Actual Dates
(TPT)
28.10.121 | Sanitary & Pramed Dates | 08-02-23 [28-02-23| 21-03-23 |28-03-23 | 04-04-23 02-05-23 15-06-23
281722 |Plumibing Materiis 01 OTM | HOPE | OWN | 0.55 [pameaoss [ O 21 21 07 07 28 84 44
. (TF-MT), (B), (H) Actual Dates
28.10.121 |Variable Freq. Drives piamned Dates |08-02-23 [28-02-23| 21-03-23 |28-03-23 | 04-04-23 02-05-23 02-03—23
3.817.02. |(VFD) & Variable o Dave - 07 28 84 6
018.23  |Speed Drives (VSD?W 01 OTM HOPE OWN | 0.70 :i .:,D y 0 21 21 0
(PGFMT), (M) ctual Dates
28.10.121 |Energy Saving pamnedDaes | 28-02-23[20-03-23| 10-04-23 | 17-04-23 | 24-04-23 P2-05-23 06-07-23
3817.02 |bulb/ LED light | o | 01 OTM | HOPE | OWN |2.89 [ramssoms | 0 21 21 07 07 28 84 45
. (PGFMT), (STIC) Actual Dates
28.10.121 |Photocopier pameapates | 28-02-23(20-03-23| 10-04-23 | 17-04-23 | 24-04-23 P2-05-23 06-07-23
3.817.02. I 28 84 45
02023 gg;)r{]&;)e‘rs(;‘F-NS)' (TF—MT), LOt 01 OTM HOPE OWN 1 33 :ll ” ;:e: 0 21 21 07 07
28.10.121 |Gl Pipe & S.S Bar PlanneaDates | 28-02-23(20-03-23| 10-04-23 |17-04-23 | 24-04-23 P2-05-23 06-07-23
2 i 01 OTM | HOPE | OWN | 0.95 [pamesvas | O 21 21 07 07 28 84 44
- (H), (B), (N) Actual Dates
28.10.121 | Spare for fire pramnea Dates |01-03-23[21-03-23| 11-04-23 | 18-04-23| 25-04-23 23-05-23 23-07-23
291700, \Pydeant Systent: | 01 OTM | HOPE | OWN |5.00 [pamesvs | O 21 21 07 07 28 84 61
. (PGFMT) Actual Dates
28.10.121 |Refrigerator pamedpates |01-03-23|21-03-23| 11-04-23 | 18-04-23| 25-04-23 23-05-23 06-07-23
2 e 01 OTM | HOPE | OWN | 2.15 [pamedpas 0 21 21 07 07 28 84 44
i &9 Actual Dates :
28.10.121 | Spares for Compr. pannedDates |01-03-23(21-03-23| 11-04-23 | 18-04-23| 25-04-23 P3-05-23 23-07-23
3.817.02. \driven engine & 01 OTM | HOPE | OWN [2.00 |pemesvas | 0 21 21 07 07 28 84 61
e Gen' (COITI;)F,), ) ’ Actual Dates
28.10.121 |Chemical for Water Pramned Dates | 02-03-23[22-03-23| 12-04-23 |19-04-23 | 26-04-23 P4-05-23 23-07-23
20T A Tecimoat . 01 OTM | HOPE | OWN | 1.12 [pamecoas | 0 21 21 07 07 28 84 60
. (PGFMT), (B) ' Actual Dates

A R




Total

Actual Dates

o Contract Estd. Time Invite/ i Signing 3 Time for
Tenc Description of . . Procurement : Source : : Tender Tender Approval Notification Time to :
e Matlgriafs o auantty Mgthing AApupth;\;li?f of Fund %A?IT}LI: CI::’Cr.gSerzr A_?;ﬁ;t:re Opening | Evaluation | to Award of Award Cor?tfract Cosrim?rr;ci 51? (r:ng!l?:;%rtl .
28.10.121 |Arsenic/\Water pianned Dates |02-03-23[22-03-23| 12-04-23 | 19-04-23| 26-04-23 P4-05-23 23-07-23
Songs? [TreatmentPlant | 1ot | 01 OTM | HOPE | OWN | 2.20 |planmedpas 0 21 21 07 07 28 84 60
(B) Actual Dates
28.10.121|Power Saw Pameavates |02-03-23]22-03-23| 12-04-23 | 19-04-23 | 26-04-23 P4-05-23 23-07-23
)% | Mackiine ) 01 OTM | HOPE | OWN | 1.00 |piamesDeys 0 21 21 07 07 28 84 60
(H) Actual Dates
28.10.121 | Digital PABX Set piannea Dates |07-03-23[27-03-23| 18-04-23 |25-04-23 | 02-05-23 30-05-23 30-07-23
I ; 01 OTM | HOPE | OWN | 0.85 [pemsaons | 0 21 22 07 07 28 85 61
j (8)
Actual Dates E
28.10.121 [ Water Pump with Peneanates |07-03-23]27-03-23 18-04-23 | 25-04-23| 02-05-23 [30-05-23 13-07-23
201702, [Motor § 01 OTM | HOPE | OWN | 4.11 [plameanays 0 21 22 07 07 28 85 44
(PGFMT), (TF-MT), (N),(SV) Actual Dates _
28.10.121Electric Cable of Penned Dates | 13-09-22(03-10-22] 24-10-22 [31-10-22| 07-11-22 [05-12-22 19-01-23
=™ [vamousiTypes ., 01 DTM | HOPE | OWN | 4.20 [pemestars 0 21 L] 07 07 28 84 45
{PGFMT). (B} Actual Dates
28.10.121 [Mobil Pegasus & Panned Dates | 13-09-22(03-10-22] 24-10-22 |31-10-22] 07-11-22 05-12-22 19-01-23
2SI IMabil Hydraulic: O 01 DTM | HOPE | OWN |25.90 [ramssoas | O 21 21 07 07 28 84 45
(Compr.), (STIC) Actual Dates
28.10.121 |Acetylin, Oxygen, planned Dates | 13-09-22(03-10-22] 24-10-22 |31-10-22] 07-11-22 05-12-22 19-01-23
3.817.02."|Carbon-di-oxide 01 DTM | HOPE | OWN | 0.32 |ramestas 0 21 21 07 07 28 84 45
Deezs GES (STIC} Actual Dates
28.10.121 [Insecticide Aerosol Plamed Dates |25-10-22[14-11-22| 05-12-21 [12-12-22| 19-12-22 [16-01-23 02-03-23
33831;302 Spray 01 DTM HOPE OWN 0.36 |Planned Days 0 21 21 07 07 28 84 45
(ST|C) Actual Dates
28.10.121 |Compressor Oil Planned Dates | 25-10-22[14-11-22] 05-12-22 [12-12-22| 19-12-22 [16-01-23 02-03-23
R ., 01 DTM | HOPE | OWN | 5.00 |pamedoays 0 21 21 07 07 28 84 45
(B} Actual Dates
28.10.121 |CAT NGEO PlanncaDates | 25-10-22[14-11-22] 05-12-22 [12-12-22| 19-12-22 [16-01-23 16-03-23
3 IS Ravanesd 40 No. 01 DTM | HOPE | OWN | 6.50 |remeabas 0 21 21 07 07 28 84 59
(B) Actual Dates
28.10.121|CAT Gen. Control pianned Dates | 27-10-22[16-11-22] 07-12-22 [14-12-22| 21-12-22 [18-01-23 19-03-23
1102 Module (Noodward) | kg | 3 DTM | HOPE | OWN | 1.20 |pewedoas | 0 21 21 07 07 28 84 60
. (B) Actual Dates
28.10.121 |Grease PannedDates |27-10-22[16-11-22| 07-12-22 |14-12-22| 21-12-22 [18-01-23 05-03-23
< e comony| Lt 01 DTM HOPE | OWN | 4.42 |pamedpays 0 21 21 07 07 28 84 46




