Revised Annual Procurement Plan (Rev. APP)
Financial Year: 2022-23
Department: Local Procurement

. : 5 Total .
2 o Contract Estd. Time Invite/ ; ; Signing : Time for
Tender | Descript f . ; P t : Source : ; Tender Tender Approval | Notification Time to :
No. Materials Unit | Quantity [""UT" ipuﬁ[]%"r‘i?yg of Fund CM?ITL‘: %‘?gge';‘;r Aﬁ;ﬁg:re Opening | Evaluation | to Award | of Award cO:tfract ) Osril?rr;d g}?g‘é’r']f:gt‘ Remarks
28.10.121 |Spare Parts for Plamned Dates | 23-08-2212-09-22| 03-10-22 |10-10-22| 17-10-22 [16-11-22 15-01-23
o< (PERKINSGas  |pop | py OTM | HOPE | OWN |5.00 [pamesvas | 0 21 21 07 07 28 84 61
: Engine Generator
(PGFMT) Actual Dates
28.10.121|Spare Parts for Panned Dates | 23-08-22 (12-09-22| 03-10-22 |10-10-22| 17-10-22 [16-11-22 15-01-23
301702, |MAN Gas Engine | 01 OTM | HOPE | OWN | 3.00 |[pemeavas | 0 21 21 07 07 28 84 61
. Generator (H) Actual Dates
210,121 Paints & Thinner s omes |23-08-22|12-09-22] 03-10-22 |10-10-22 17-10-22 16-11-22 29-01-23
e | mee GG 01 OTM | HOPE | OWN | 2.20 [pamestas 0 21 21 07 07 28 84 44
(M) Actual Dates
28.10.121 |Automated Planned Dates | 24-08-2213-09-22| 04-10-22 [11-10-22| 18-10-22 17-11-22 15-01-23
oo L32- | Transfer Switch 01 OTM | HOPE | OWN | 1.00 [pemesoss | 0 21 21 07 07 28 84 60
. (PGFMT) Actual Dates
26 10,121 Electrical Materials ramsaoaes |24-08-22|13-09-22) 04-10-22 |11-10-22| 18-10-22 H7-11-22 01-01-23
2712l O 01 OTM | HOPE | OWN | 0.82 o 0 21 21 07 07 28 84 45
(EMT) Actual Dates
28.10.121 | Generator Heat s omes |24-08-22|13-09-22] 04-10-22 |11-10-22 | 18-10-22 17-11-22 15-01-23
3.817.02. lexchanger plate & | N 1 OTM | HOPE | OWN | 1.50 [pamesoms 0 21 21 07 07 28 84 60
03522 |Gasket (PGFMT) —
28 10121 |Battery of various Pemmesomes |30-08-22|19-09-22] 10-10-22 |17-10-22| 24-10-22 P1-11-22 04-01-23
702 lypes Lot 01 OTM | HOPE | OWN | 2.10 [Pemedoas 0 21 21 07 07 28 84 45
. (PGFMT)’ {H)= (B)’ (M) Actual Dates
28 10.121 [Full Cream Milk panmesvaes |30-08-22|19-09-22] 10-10-22 | 17-10-22 | 24-10-22 P1-11-22 18-12-22
" (Powder Kg. | 3500 OTM | HOPE | OWN | 3.24 |pamesvns | 0 21 21 07 07 28 84 28
. (STIC) Actual Dates
26 10121 [Printed Materials rrnesomes |30-08-22|19-09-22] 10-10-22 | 17-10-22| 24-10-22 p1-11-22 04-01-23
SRR sroy | o 01 OTM | HOPE | OWN | 0.35 [pemssoms | 0O 21 21 07 07 28 84 45
Actual Dates
28.10.121 Circut breaker of Pamesoses |18-10-22|07-11-22| 28-11-22 |05-12-22 12-12-22 02-01-23 15-02-23
3517.02. |various types 01 OTM | HOPE | OWN | 0.85 |emeanas 0 21 21 07 07 28 84 45
l (PGFMT) Actual Dates




. ) — Total .
-~ Contract Estd. Time Invite/ - Signing : Time for
Tender Description of . . Procurement . Source . : Tender Tender Approval | Notification Time to 3
No. Materials it Quantity Method /}\pupt;%vrli?ﬁ of Fund %n?ﬁ;tolf? %?gie':sgr A?;sg;e Opening Evaluation to Award of A ward Cor?tfract Cosrilfrr;ct g? E)ng)rlirt;ac::rt‘ RS
S kel parneavaies |18-10-22|07-11-22] 28-11-22 [05-12-22| 12-12-22 02-01-23 15-02-23
040.22 ?gggij?{;i_swl py | Lot 01 OTM HOPE | OWN | 0.91 |PlamedDays 0 21 21 07 07 28 84 45
(EMT) Actual Dates
St o e ves | 18-10-22(07-11-22] 28-11-22 [05-12-22 12-12-22 02-01-23 02-03-23
S17.Uz. |Stati t
o122 | oY el 01 OTM | HOPE | OWN | 2.25 [rameasas 0 21 21 07 07 28 84 60
Actual Dates
o Ty Tilbe ramespaes |19-10-22|08-11-22| 29-11-22 | 06-12-22| 13-12-22 03-01-23 16-02-23
042.22 (STIC) 01 OT™M HOPE | OWN | 3.91 |PianedDays 0 21 21 07 07 28 84 45
Actual Dates
2 e elijOMmes Ffnine pamnes paes | 19-10-22|08-11-22] 29-11-22 |06-12-22 | 13-12-22 [03-01-23 02-03-23
L il [N — 01 OTM HOPE | OWN | 1.09 |pinneapays 0 21 21 07 07 28 84 59
Actual Dates
2! [Wenden Fumiture pameapates |19-10-22/08-11-22] 29-11-22 |06-12-22] 13-12-22 03-01-23 02-04-23
S ) 01 OTM | HOPE | OWN | 250 |pemedays 0 21 21 07 07 28 84 90
Actual Dates
28.10.121)Spares for Gen. plameq pates |20-10-22[09-11-22| 30-11-22 [07-12-22| 14-12-22 04-01-23 05-03-23
3.81702. | Control Panel 01 OTM | HOPE | OWN | 3.40 |[pemesoer | 0O 21 21 07 07 28 84 51
. (PGFMT) Actual Dates
20.10.121 | ED Explosicn planneapates | 20-10-22]09-11-22[ 30-11-22 [07-12-22 | 14-12-22 04-01-23 16-02-23
gnze oo nood Light 01 OTM | HOPE | OWN |1.00 |pemespas 0 21 21 07 07 28 84 44
. Set (PGFMT)’ (B) Actual Dates
mdi o) Gl Pipe & Pipe plamedpates | 20-10-22[09-11-22] 30-11-22 [07-12-22] 14-12-22 [04-01-23 16-02-23
61702, |Fittings
047.22 = I 01 OTM HOPE | OWN | 0.70 :III:)DI 0 21 21 07 07 28 84 44
2810121 r\sﬂiamreepané for pamned pates | 20-10-22(09-11-22] 30-11-22 |07-12-22| 14-12-22 04-01-23 05-03-23
: Wi as cngine S
04822 |Gen. (PGFMT), (H)| 01 OTM HOPE | OWN |5.00 :‘t I;fzv 0 21 21 07 07 28 84 61
i L, pames ses | 03-01-23|23-01-23] 13-02-23 |20-02-23 | 27-02-23 P7-03-23 25-05-23
o172 [lestng &oomn. of INos.| 10 OTM | HOPE | OWN | 5.00 [pamesoms | 0 21 21 07 07 28 84 59
(S) : Actual Dates
! anE Pmeapates |03-01-23|23-01-23| 13-02-23 | 20-02-23 | 27-02-23 P7-03-23 11-05-23
Tz v | Lot | 0f OTM | HOPE | OWN |2.00 [remeavas | 0 21 21 07 07 28 84 45
Actual Dates

&



Total

. Contract Estd. Time Invite/ T Signing . Time for
Tender Description of : : Procurement . So . : Tender Tender Approval | Notification Time to 3
No. Materials Unit Quantity Method p.z\pua[%vr:tnyg of Iéjl:cr:]z (ﬁim %?ggezzr A_(rj;fﬁ&t;e Opening Evaluation to Award of Award Cor?tfract c oSrigtgr;Ct S}?gg;?:;oc? RS
Syl |Relitt B Thinder pameavates | 03-01-2323-01-23| 13-02-23 [20-02-23| 27-02-23 27-03-23 11-05-23
003.23 i, e Lo | 0 OTM | HOPE | OWN | 2.86 |pamedveys 0 21 21 07 07 28 84 45
Actual Dates
Sl 05 [ oA (T4 pamespates | 04-01-23[24-01-23| 14-02-23 |21-02-23| 28-02-23 28-03-23 25-04-23
nongy | IeRUEAL Kg | 3000 OTM | HOPE | OWN | 1.51 |pemeibas | 0 21 21 07 07 28 84 28
(ST|C) Actual Dates
Sl emsavaes |04-01-23[24-01-23] 14-02-23 [21-02-23| 28-02-23 28-03-23 25-04-23
s g | AL 8000 OTM | HOPE | OWN | 0.86 |pemssvas | 0 21 21 07 07 28 84 28
(STIC) Actual Dates
2L Spaicsitor ameavates |04-01-23|24-01-23| 14-02-23 |21-02-23| 28-02-23 P8-03-23 27-05-23
00623 | emOr Lot|  Of OTM | HOPE | OWN | 1.00 [pemesoms | 0 21 21 07 07 28 84 60
(PGFMT) Actual Dates
S o | ahuRie penvesDates |05-01-23|25-01-23] 15-02-23 | 22-02-23| 01-03-23 P9-03-23 14-05-23
oy At . 01 OTM | HOPE | OWN | 1.65 [pametoas 0 21 21 07 07 28 84 46
Actual Dates
28.10.121 [ Water Pump with pamed Daes |05-01-23|25-01-23| 15-02-23 |22-02-23] 01-03-23 29-03-23 14-05-23
nereal . 01 OTM | HOPE | OWN | 1.00 |pianeqays 0 21 21 07 07 28 84 46
(TF-MT), (H), (B). (N) Actual Dates
ey LRk pamssoates |05-01-23|25-01-23] 15-02-23 |22-02-23| 01-03-23 29-03-23 14-05-23
.817.02. us Types
00825 | {Gompridih, (5, | 01 OTM | HOPE | OWN | 1.60 [amsdvars 0 21 21 07 07 28 84 46
(EMT) Actual Dates
o FreRighiiRg e pemespates |31-01-23|20-02-23] 13-03-23 [20-03-23 | 27-03-23 P4-04-23 22-06-23
01023 (TE-NS), (N), ()| 01 OTM HOPE | OWN | 3.70 |pannes Days 0 21 21 07 07 28 84 59
Actual Dates
L Tes Pl pemnedDates | 31-01-23|20-02-23] 13-03-23 |20-03-23 | 27-03-23 24-04-23 22-06-23
013 | e e (e 01 OTM | HOPE | OWN | 1.68 |Panmedpays 0 21 21 07 07 28 84 59
(sVv) Actual Dates
26,1027 |PC Link Guard panvedoates |31-01-23]20-02-23] 13-03-23 [20-03-23| 27-03-23 P4-04-23 22-06-23
o123 | ol System " 01 OTM | HOPE | OWN | 0.50 [pmmoons | 0 21 21 07 07 28 | 64 59
(S) Actual Dates
£ 1121 (Blased Qi pamed pates |07-02-23[27-02-23] 21-03-23 |28-03-23 | 04-04-23 02-05-23 02-07-23
g | R 01 OTM | HOPE | OWN | 6.38 |[pemeaoms | 0 21 22 07 07 28 85 61
(B), (EMT), (5) Actual Dates




_— Total :
- Contract Estd. Time Invite/ EER Signing : Time for
Tender Description of - ; Procurement : Source 2 : Tender Tender Approval | Notification Time to :
No. Materials ok | Quamity Method iﬁﬁ;%‘;‘i;‘yg of Fund | SOstin | Code For | Adverise | gpening | Evaluation | to Award | of Award ot Sian P sen; |
28.10.121 | Generator Spares Pmeavaes |07-02-23[27-02-23| 21-03-23 |28-03-23 | 04-04-23 [02-05-23 02-07-23
3.817.02.
143 5, i | Lot 01 OTM | HOPE | OWN | 1.80 |Pamedpay: 0 21 22 07 07 28 85 61
Actual Dates
28.10.121 [Computer with Pemeaies |07-02-23]27-02-23| 21-03-23 | 28-03-23| 04-04-23 [02-05-23 02-07-23
ol sl A, 01 OTM | HOPE | OWN | 0.99 [pamesdss | 0 21 22 07 07 28 85 61
(8), (STIC),(ES), (W), (TPT) Actual Dates
28.10.121 Air Cooler pianneq oates | 08-02-2328-02-23| 21-03-23 [28-03-23 | 04-04-23 02-05-23 02-07-23
o292 |eorum, Compry, . |, 01 OTM | HOPE | OWN | 1.45 |pemeavss | 0 21 21 07 07 28 84 61
016.23 gg—TNsy. (STIC),(CP), (W), —
} clual ates
28.10.121 | Sanitary & Planned Dates | 08-02-23(28-02-23| 21-03-23 |28-03-23| 04-04-23 02-05-23 15-06-23
>-017.92. |Plumbing Materials 01 OTM | HOPE | OWN | 0.55 [ramesoms | O 21 21 07 07 28 84 44
(TF-MT), (B), (H) Actual Dates
28.10.121 |Variable Freq. Drives Pansavates |08-02-23|28-02-23| 21-03-23 |28-03-23| 04-04-23 02-05-23 02-07-23
3.817.02. |(VFD) & Variable 4 Days
018.23 Speed Drives (VSD) W 01 OTM HOPE OWN 0.70 |Planned Day 0 21 21 07 07 28 84 61
(PGFMT), (M) Actual Dates
28.10.121|Energy Saving Pemeavates | 28-02-23|20-03-23| 10-04-23 | 17-04-23 | 24-04-23 P2-05-23 06-07-23
oroas . |PUB/LEDHght | o | o OTM | HOPE | OWN |1.45 [pemesvss | 0 21 21 07 07 28 84 45
(PGFMT), (STIC) Actual Dates
28.10.121 |Photocopier Plamned Dates | 28-02-23(20-03-23| 10-04-23 |17-04-23| 24-04-23 22-05-23 06-07-23
o025 " |(compry, ey e, | Lot | 01 OTM | HOPE | OWN | 0.67 [pamesows | 0 21 21 07 07 28 | 84 45
(A). (Others) Actual Dates
28.10.121|Gl Pipe & S.S Bar Planned Dates [ 28-(02-23[20-03-23| 10-04-23 [17-04-23 | 24-04-23 p2-05-23 06-07-23
oo a2 etc. : 01 OTM | HOPE | OWN | 0.95 [pemeavas | 0 21 21 07 07 28 84 44
(H). (B)' (N) Actual Dates
28.10.121[Spare for fire Pameavaes |01-03-23[21-03-23| 11-04-23 |18-04-23 | 25-04-23 P3-05-23 23-07-23
o172 |Hydrant System | 01 OTM | HOPE | OWN |5.00 [pameavars | 0O 21 21 07 07 28 84 61
(PGFMT) Actual Dates
28.10.121 |Refrigerator Planned Dates |(01-03-23(21-03-23| 11-04-23 [18-04-23| 25-04-23 23-05-23 06-07-23
3.817.02.
023.23 sv) | 01 OT™M HOPE OWN | 1.08 |piannedDays 0 21 21 07 07 28 84 44
Actual Dates
28.10.121 |Spares for Compr. pianned Dates [(01-03-23(21-03-23| 11-04-23 [18-04-23| 25-04-23 23-05-23 23-07-23
381702 |driven engine & 01 OTM | HOPE | OWN |2.00 [pemesvas 0 21 21 07 07 28 84 61
024.29 Gen. g 40) Actual Dates
28.10.121 |Chemical for Water Plarvedbates |02-03-23|22-03-23] 12-04-23 |19-04-23 | 26-04-23 24-05-23 23-07-23
o 732 [Treatment 01 OTM | HOPE | OWN | 1.12 [pemecoms | O 21 21 07 07 28 84 60
(PGFMT), (B) Actual Dates

A R




o Total .
_— Contract Estd. Time Invite/ o Signing : Time for
Tender Description of ; : Procurement : Source : . Tender Tender Approval | Notification Time to .
No. Materials onit ] QuEnty 1 ethod | APRIOMRS | of Fund | TR Gote [ o | Aeder | Opening | Evaluation | toAward | of Award ot o of Contaet |
28.10.121 |Arsenic/\Water Planned Dates | 02-03-23[22-03-23| 12-04-23 [19-04-23| 26-04-23 P4-05-23 58.07-23
3817.02. |Treatment Plant | | ot 01 OTM | HOPE | OWN | 2.20 [pemeavers 0 21 X 07 07 o8 84 60
(B) Actual Dates
28.10.121, Power Saw pames bates |02-03-23(22-03-23| 12-04-23 [19-04-23 | 26-04-23 24-05-23 23-07-23
391702 |Machine 01 OTM | HOPE | OWN | 1.00 [memesoars 0 21 21 07 07 o8 84 60
(H) Actual Dates
28.10.121 Digital PABX Set Planned Dates | 07-03-23|27-03-23| 18-04-23 |25-04-23 | 02-05-23 [30-05-23 30-07-23
sl ) 01 OTM | HOPE | OWN | 0.85 [rameaons 0 21 22 07 07 28 85 61
: (B)
Actual Dates
28.10.121 [Water Pump with paneapates |07-03-23[27-03-23| 18-04-23 [25-04-23| 02-05-23 30-05-23 15-07-23
8‘28;;;9,02' Motor 01 OTM HOPE | OWN | 4.11 |plannedDays 0 21 22 07 07 28 35 44
(PGFMT), (TF-MT), (N),(SV) Actual Dates
28.10.121 |Electric Cable of Planmea Dates | 13-09-2203-10-22| 24-10-22 [31-10-22] 07-11-22 |p5-12-22 1807-28
g2 |various Types : 01 DTM HOPE | OWN | 2.10 [plameaays 0 21 21 07 07 28 84 45
(PGFMT), (B) Actual Dates
28.10.121 [Mobil Pegasus & Plamea bates | 13-09-22[03-10-22] 24-10-22 |31-10-22| 07-11-22 05-12-22 19-01-23
or 3 2 |Mobil Hydraulic Ofl | 01 DTM | HOPE | OWN | 25.90 [pemsaoas 0 21 21 07 07 28 84 45
{Compr.), (STIC) Actual Dates
28.10.121 | Acetylin, Oxygen, Panneaates | 13-09-22|03-10-22| 24-10-22 [31-10-22] 07-11-22 05-12-22 19-01-23
3817.02. |Carbon-di-oxide | 01 DTM | HOPE | OWN | 0.32 |pamespays 0 21 21 07 07 28 84 45
032.23 Gas (STIC) Actual Dates
28.10.121 |Insecticide Aerosol Plamed Dates |25-10-22(14-11-22| 05-12-21 |12-12-22| 19-12-22 16-01-23 02-03-23
el it L 01 DTM | HOPE | OWN | 0.36 |pemesays 0 21 21 07 07 28 84 45
(STIC) Actual Dates
28.10.121 Compressor Oil Plamed Dates | 25-10-22[14-11-22] 05-12-22 [12-12-22| 19-12-22 16-01-23 02-03-23
81702 01 DTM | HOPE | OWN | 5.00 [remeavars 0 21 21 07 07 28 84 45
(B) Actual Dates
28.10.121)|CAT NGEO Panmeavaes | 25-10-22|14-11-22] 05-12-22 [12-12-22| 19-12-22 [16-01-23 16-03-23
3817.02. |Advanced 40 No. 01 DTM | HOPE | OWN | 6.50 [pamssoms 0 27 o1 07 07 28 84 =
(B) Actual Dates
28.10.121 |CAT Gen. Control Plameaates | 27-10-22(16-11-22] 07-12-22 [14-12-22| 21-12-22 [18-01-23 19-03-23
3817.02. |Module (Woodward) | Ng 01 DTM | HOPE | OWN | 1.20 [mamesoms 0 21 21 07 07 28 84 60
' (B) Actual Dates
28.10.121 |Grease Planned Dates | 27-10-22[16-11-22] 07-12-22 [14-12-22| 21-12-22 18-01-23 05-03-23
172 Lot| 01 DTM | HOPE | OWN | 4.42 [peweavas | O 21 21 07 07 28 84 46
037.23 (Barmpr) &

e R




