Annual Procurement Plan (APP)
Financial Year: 2020-21
Department: Local Procurement

G Total .
= i Contract Estd. Time Invite/ . - Signing . Time for
Tender Description of ” ; Procurement . Source | ~ . : Tender Tender Appraval | Notification Time to " E

. No. Materials it Gusntiiy Method ’ﬁﬂ;c;\:g? of Fund ‘{ﬂ?!ifa: %?gse:r A—?;rscr‘t;s;e Opening | Evaluation | to Award of Award Cor?tiact COSr:gr;m gfogﬂ;'a? Pl

E-W-“ﬂ Spare Parts for : riamedDztes |25-08-20(14-09-20 05-10-20 {12-10-20| 19-10-20 [16-11-20 14-01-21

J81702. |IPERKINS Gas || o 01 OTM | HOPE | OWN |[4.00 [pemesoer 0 21 21 07 07 28 84 59

01620 |Engine Generator — -

2€.10.12113,500 Kg. Full riennec Detes | 25-08-20(14-09-20| 05-10-20 |12-10-20| 19-10-20 [16-11-20 14-12-20

3.817.02. |C Milk Powd snned Days

01720 | oattour) | K@ | 3500 OTM | HOPE | OWN | 1.70 |pemedds 0 21 21 07 07 28 84 28

installment Ak _ ]

28.10.1218,000 Kg Sugar in Panedbacs | 25-08-20|14-09-20] 05-10-20 | 12-10-20] 19-10-20 [16-11-20 14-12-20

ooz J04(four) instaliment| | go0g | OTM | HOPE | OWN | 0.55 [pamesors | 0 21 21 07 07 28 | 84 28
Aclual Dates 4 .

28.10.1213,000 Kg Tea piennedDztes 1 26-08-20(15-09-20) 06-10-20 |13-10-20( 20-10-20 (17-11-20 15-12-20

381702, |Leaves in 04(four) 3000 OTM | HOPE | OWN | 1.30 |pemneavars 0 21 21 07 07 28 84 28

019.20  |instaliment L . ; .

26.10.121 |Paints & Thinner pameqvacs |26-08-20|15-09-20] 06-10-20 | 13-10-20] 20-10-20 17-11-20 31-12-20

e Lot| 01 OTM | HOPE | OWN | 1.50 |riemeccas 0 21 21 07 07 28 84 44
Actusl Datas

28.10.121 |Refrigerator Planned bates | 26-08-20115-09-20, 06-10-20 113-10-20| 20-10-20 (17-11-20 14-01-21

o Nos. 09 OTM | HOPE | OWN | 0.495 |pnnednaye 0 21 21 07 07 28 84 58
Actual Dates

28.10.121 | Automated Circuit piameapzes | 27-08-20(16-09-20] 07-10-20 | 14-10-20| 21-10-20 [18-11-20 31-12-20

> o102, |Breaker Lot | 01 OTM | HOPE | GWN | 0.30 [pemesvas | 0 21 21 07 07 | 28 | 84 43
Actual Dates

26.10.121 |Electrical Materials Paedoaes |27-08-20|16-09-20, 07-10-20 | 14-10-20| 21-10-20 [18-11-20 31-12-20

A , 01 OTM | HOPE | OWN | 1.50 [emectss | 0 21 21 07 07 28 | 84 44
Aclual Dates

28.10.121 | Air Cooler pianneaDates | 27-08-20|16-09-20) 07-10-20 |14-10-20| 21-10-20 (18-11-20 17-01-21

e 01 OTM | HOPE | OWN | 2.70 [mamwons | 0O 21 21 07 07 28 84 60
Actual Dates

28.10.121 |Spare Parts for Planned Dates | 28-09-20(19-10-20] 09-11-20 [16-11-20| 23-11-20 R1-12-20 18-02-21

3 £17.02. IMAN Gas Engine 01 OTM | HOPE | OWN | 7.50 [pemecpers 0 21 21 07 07 28 84 59

- Generator ’ Aciual Datas ‘

P

o

X




Total

-. 1 1 . ; T - :
‘ o Contract Estd. Time Invite/ il Signing : Time for
Tender Description of : : Frocurement ; Source - : Tender Tender Approval | Notification Time to :
o | Twtenls | U Qo Piinog”| AP | offun | Gt | Sote Pr | ALt | opaning | Euioion | o | Sthwans | oot | San | Comelon | Remate
28.10.121|Spare Parts for piannea Dates | 29-09-20(19-10-20 09-11-20 [16-11-20| 23-11-20 P1-12-20 18-02-21
~ 81702 |GUASCOR Gas | | o 01 OTM | HOPE | OWN | 5.00 [pemespays 0 21 21 07 07 28 84 59
026.20  |Engine Generator v
28.10.121 |Generator Heat plmed Dates |29-09-20(19-10-20] 09-11-20 [16-11-20] 23-11-20 P1-12-20 18-02-21
S A7-02. lexchanger plate 01 OTM | HOPE | OWN | 1.50 |pemseoms | 0 21 21 07 07 28 84 59
Actuz| Dates
28.10.121 |Battery of various . panredDates | 30-09-20[20-10-20] 10-11-20 [17-11-20] 24-11-20 p2-12-20 04-02-21
i 01 OTM | HOPE | OWN | 0.50 [pamecons | 0 21 21 07 07 28 84 44
Actual Dates
28.10.127 [ Supply, installat, Pamed pates | 30-09-20[20-10-20[ 10-11-20 [17-11-20] 24-11-20 22-12-20 18-02-21
3.817.02. |testing & comn. of TS 07 07 28 84 g
02020  |\wakie-Tokie Set | NOS 18 OTM HOPE | OWN | 1.00 :L 1:: 0 21 22
28.10.121 [PA System Device piannsd Datss | 30-09-20(20-10-20( 10-11-20 [17-11-20| 24-11-20 R2-12-20 18-02-21
5817.02. |for Board Room | g, 01 OTM | HOPE | OWN |1.00 [remeaser 0 51 57 07 07 8 ) £g
Actual Dates ¥
28.10.121 |Printing & piamedpates [01-10-20(21-10-20| 11-11-20 [18-11-20| 25-11-20 P3-12-20 07-02-21
o (Bltonety e | s | © OTM | HOPE | OWN | 2.00 [remsetms | 0 21 21 07 07 28 84 46
Actual Dates '
28.10.121 | Tyre & Tube Piamned betes |()1-10-20(21-10-20( 11-11-20 |18-11-20| 25-11-20 P3-12-20 07-02-21
el . 01 OTM | HOPE | OWN |1.50 [remmeatms 0 21 21 07 07 o8 a2 46
Actual Dates )
28.10.121 \VSD Plannec Dates [(01-10-20/21-10-20 11-11-20 |18-11-20| 25-11-20 23-12-20 22-02-21
ok Nos.| 02 OTM | HOPE | OWN | 1.30 [remesoars 0 21 21 07 07 o8 8a 61
Acluz| Dates :
28.10.121 |Automatic Transfer PiennedDates |16-11-20(07-12-20 27-12-20 |03-01-21] 10-01-21 p7-02-21 08-04-21
S L02. |Switch (ATS) Nol o OTM | HOPE | OWN [1.00 |[remesoms | 0 22 20 07 07 28 84 60
Actual Dates
28.10.121 |Spares for Plennsd Dates | 16-11-20|07-12-20] 27-12-20 [03-01-21 | 10-01-21 07-02-21 08-04-21
3.817.02. |Generator Control | | ¢ 01 OTM | HOPE | OWN |[5.00 [emmeavas 0 22 20 07 07 28 84 60
03520 PanEI Actual Dates ' .
28.10.121 |Explosion Proof Piannea Dates | 16-11-20|07-12-20| 27-12-20 |03-01-21| 10-01-21 |p7-02-21 24-03-21
3-3361_;-002‘ Tube Light Set 01 OTM HOPE | OWN | 0.70 |pamedbays 0 22 20 07 07 28 84 45
Aptual Dates

X




o ! T s : i Total _
oo Contract Estd. Time Invite/ _ G2 G Signing : Time for
Tender | Description of i . Procurement . Source Cast i | Code F Adver] Tender Tender Approval | Notification f Time to Completion | Remarks
| B Malenats Mk Ry Wietiod Apuﬁ;%ili?yg BERa M?rlst::a: G e T;r?;;e Opening | Evaluation | 1o Award | of Award | o © Cfﬂ'?rgd of Contract
28.10.121 |Spares for Jeep, piamnez pztes |17-11-20]08-12-20] 28-12-20 |04-01-21| 11-01-21 08-02-21 25-03-21 |
[3.817.02. |Car, Pickup, =——— . 0 0 28 84 45
037.20 | microbus & Heavy | -Ot 01 OTM HOPE | OWN | 1.10 kil 0 22 20 7 7
Vehicle Actuz! Daies
28.10.121 |Spare Parts for Panneapates |17-11-20]08-12-20] 28-12-20 [04-01-21| 11-01-21 08-02-21 09-04-21
°817.02. |PERKINS Gas , 01 OTM | HOPE | OWN | 1.40 [pumesons | O 22 20 07 07 28 84 60
038.20  |Engine Generator | ' e
28.10.121 |Sodium Lamp, [Framecomes |17-11-20|08-12-20] 28-12-20 |04-01-21] 11-01-21 p8-02-21 25-03-21
3:817.02. |Tube, LED Bulb & 01 OTM | HOPE | OWN | 0.92 |pemedpays 0 22 20 07 07 28 84 60
038.20 | Accessories 1 P
=8.90.121 [Cempuisr Wity Piameabaies | 19-11-20|09-12-20] 30-12-20 |06-01-21] 13-01-21 10-02-21 28-03-21
L [Fessssis 01 OTM | HOPE | OWN | 1.26 [pemssoes | 0 21 21 07 07 28 84 46
2 Actusl Dates
28.10.121|Battery of various Plarneapates | 19-11-20]09-12-20] 30-12-20 |06-01-21| 13-01-21 [10-02-21 28-03-21
281702 Itypes 01 OTM | HOPE | OWN | 0.85 [Faresom 0 21 21 07 07 28 84 46
Actusl Dates
2B 1DAZ T Kifice. Fumitiaes PenneeDates |19-11-20[09-12-20] 30-12-20 |06-01-21] 13-01-21 [10-02-21 08-04-21
s 01 OTM | HOPE | OWN | 0.75 |remsatas 0 21 | 21 07 07 g 82 59
Actuzl Daies
28.10.121|Spares for pameapates |04-01-21[25-01-21] 15-02-21 |22-02-21] 01-03-21 P9-03-21 27-05-21
o A7:02. |Altemator 01 OTM | HOPE | OWN | 5.00 [remesas 0 22 22 07 07 28 85 59
Actual Dates
28.10:121 Alr Gooler piarned Dates | 04-01-21[25-01-21| 15-02-21 |22-02-21] 01-03-21 29-03-21 27-05-21
il 01 OTM | HOPE | OWN | 1.85 [ramesces | 0 22 22 07 07 28 | 85 59
Actual Dates
28.10.121 | Hardware PamecDates |04-01-21/25-01-21] 15-02-21 | 22-02-21] 01-03-21 R9-03-21 13-05-21
o a? [Mstertals ) 01 OTM | HOPE | OWN | 1.20 [pemmoms | 0 22 22 07 07 28 85 45
Actual Dates
28.10.121 |Tyre/ Tube pianned Dates |05-01-21 [26-01-21] 16-02-21 [23-02-21| 02-03-21 B0-03-21 13-05-21
oy : 01 OTM | HOPE | OWN | 1.50 [emeioes | 0O o 21 07 07 28 85 44
Aciual Dales
28.10.121 |Paints & Thinner PemeaDates |05-01-21[26-01-21[ 16-02-21 [23-02-21{ 02-03-21 B0-03-21 13-05-21
e 01 OTM | HOPE | OWN | 1.70 |remsaper 0 22 21 07 07 o8 85 44
Actuzl Dales

AN\




Total

o Contract Estd. Time Invite/ o Si I"I;‘l ; Time for
lender Description of : : Procurement. . Source | g i Tender . Tend | Approval | Notification g, ¢ Time t ; :
Mo | Twatenas | U QU oy | PR | ofruna | G| SeteTer | Aeis® | opening | evataton | toAward | of wars | ot | Sgn | SeTbeion | Remars
o LHE T IEE Righiing Jtein plamec 0ates |05-01-21/26-01-21 16-02-21 |23-02-21] 02-03-21 30-03-21 30-05-21
006.21 Lot 01 OTM HOPE OWN | 2.11 |pemedDeys 0 22 21 07 07 28 85 61
Actuzl Dates
e e pervesbates |06-01-21|27-01-21] 17-02-21 [24-02-21] 03-03-21 31-03-21 16-05-21
007.21 01 OTM | HOPE | OWN | 2.20 |Pemespays 0 22 21 07 07 28 85 46
S atong | ARIE emeabales |06-01-21|27-01-21) 17-02-21 |24-02-21] 03-03-21 31-03-21 30-05-21
00821 01 OTM | HOPE | OWN | 0.82 |rammsupass 0 22 21 07 07 28 85 60
Actual Dates
i e e e pamedvees |06-01-21/27-01-21] 17-02-21 |24-02-21 03-03-21 31-03-21 16-05-21
000.21 R 01 OTM | HOPE | OWN | 1.86 |remneansys 0 22 21 07 07 28 85 46
Actual Detes
e e e pamedvaes |02-02-21/22-02-21| 15-03-21 [22-03-21] 29-03-21 26-04-21 24-06-21
01021 | o o€ INos.. 10 OTM | HOPE | OWN | 0.50 |pemesons | 0 21 22 07 07 28 | 84 50
Aciual Dales
el L o g i emedvaies [02-02-21[22-02-21] 15-03-21 [22-03-21] 29-03-21 P6-04-21 10-06-21
01121 |arreatey e | Lot 01 OTM | HOPE | OWN |4.00 manna:oars 0 21 22 07 07 28 84 45
= 1| oned Dl _ Pamnccoatss |02-02-21|22-02-21| 15-03-21 [22-03-21] 29-03-21 26-04-21 24-06-21
bz [CAnea . 01 OTM | HOPE | OWN | 0.54 [remssons | 0O 21 22 07 07 28 | 84 59
Aclugl Dales
28 70.121 [Santary Materials peespstes [03-02-21[23-02-21] 16-03-21 [23-03-21] 30-03-21 P7-04-21 10-06-21
01321 i 01 OTM | HOPE | OWN | 0.50 |pemednoys 0 21 21 07 07 28 84 44
i Aclual Dales '
N e pmes e | 03-02-21(23-02-21| 16-03-21 [23-03-21]30-03-21 P7-04-21 27-06-21
o elAtionary 01 OTM HOPE | OWN | 0.515 [pimsapays 0 21 21 07 - 07 28 84 61
Actuzl Dates
26,10.121 Plumbing Materials pamedpates | 03-02-21|23-02-21| 16-03-21 [23-03-21] 30-03-21 R7-04-21 10-06-21
0.15_2% ' - 01 OTM HOPE OWN | 1.038 |rianned Days 0 21 21 07 Q7 28 84 44
Aclual Dales
e | LR gER remedvees |04-02-21[24-02-21] 17-03-21 |24-03-21] 31-03-21 P8-04-21 27-06-21
01621 01 OTM | HOPE | OWN |5.50 [pamsdbays 0 21 21 07 07 28 84 60
Actual Dates
i E-S!BEE? Flat Bar, plames baiss | 04-02-21[24-02-21] 17-03-21 [24-03-21] 31-03-21 28-04-21 13-06-21
ST kb 01 OTM | HOPE | OWN | 1.30 |pemesses | 0 21 21 07 07 28 | 84 46
Actual Dates

A

AN




| ] . T [ o Total .
4 i Contract Estd. Time Invite/ A T Signing v, Time for
Tender Description of 3 : Procurement g Source ; : Tender | Tender .| Approval | Noftification ® Time to ; ; .
No. | watenas | U QUMY g | APRIOMS | offung | Goetin | CodePor | ASE | Opening | Evalustion | loAward | ofAvard | oy | S | GEE | RO
28.10.121 /Gl Pipe & Pipe ParneaDates | 04-02-21[24-02-21] 17-03-21 [24-03-21] 31-03-21 28-04-21 13-06-21
3&851.;02' Fifings Lot 01 OTM HOPE | OWN | 3.40 |parmednays 0 21 59 07 07 28 84 46
Acluzl Dates |
28.10.121 [Refrigerator Pienneabates |06-04-21[26-04-21] 17-05-21 | 24-05-21| 31-05-21 28-06-21 12-08-21
3‘1891,;02' 01 O™ HOPE | OWN [ 1.135 [PiamedDays 0 21 21 07 07 28 84 45
Actust Datas
28.10.121 |Customized plarnedDates |06-04-21(26-04-21| 17-05-21 |24-05-21| 31-05-21 28-06-21 26-08-21
Sl e 01 OTM | HOPE | OWN | 050 |pameicas 0 21 21 07 07 28 84 59
Actual Dates
28.10.121 |Spares for MAN Gas : Piemed Detes |06-04-21/26-04-21] 17-05-21 |24-05-21] 31-05-21 P8-06-21 26-08-21
3.2811;.102. Engine Generator 01 OTM HOPE oWN | 540 [reresren 0 51 X 07 07 28 84 59
Actual Dates
e 0! e RERKING pamedpaee [07-04-21[27-04-21] 18-05-21 [25-05-21] 01-06-21 29-06-21 29-08-21
3.817.02. |Gas Engine anned Days
(12291 |oanerans N 40 OTM HOPE | OWN | 8.50 w -m: 0 21 21 07 07 28 84 61
28.10.121 |Spares for Welding piznneapates |(07-04-21(27-04-21| 18-05-21 |25-05-21| 01-06-21 £9-06-21 29-08-21
3817.02. | Generator 01 OTM | HOPE | OWN | 0.40 |pemeitss | 0 21 21 07 07 28 84 61
Actual Dates
[28.10.127[Sanitary ltems & Planned Dates | 08-04-21[28-04-21| 19-05-21 [26-05-21| 02-06-21 30-06-21 1 12-08-21
o s S 01 OTM | HOPE | OWN | 0.90 [amecoars 0 21 21 07 07 28 84 43
Actual Dates
28.10.121 Electrical Materials | Plemed bates |08-04-21[28-04-21] 19-05-21 [26-05-21| 02-06-21 30-06-21 12-08-21
3'2851;'102' 01 OTM HOPE | OWN | 2.115|pinnedpays 0 21 21 07 07 28 84 43
Actus] Dates
28.10.121 |Electric Cable of Panneapates |06-10-20/26-10-20]17-11-20 | 24-11-20] 01-12-20 P9-12-20 28-02-21
3'285?;102' various Types 01 DTM HOPE | OWN | 8.60 |remesoeys 0 21 21 07 07 28 84 61
Actual Dates ?
28.10.121 |Mobil Pegasus & piennedbates |06-10-20]26-10-20 17-11-20 | 24-11-20( 01-12-20 P9-12-20 11-02-21
Sr (SR Fydoadie Ol 01 DTM | HOPE | OWN | 6.80 |ramsatms 0 21 21 07 07 28 84 44
Actusl Dales
28.10.121 |Acetylin, Oxygen, Panvespates [14-10-20]03-11-20] 24-11-20 [01-12-20] 08-12-20 [05-01-21 18-02-21
o i 01 DTM | HOPE | OWN | 0.25 [pemecoer | 0O 21 21 07 07 28 84 44
7 Gas
28.10.121 [Insecticide Plenned Dates | 14-10-20(03-11-20 24-11-20 |01-12-20| 08-12-20 05-01-21 18-02-21
328915-102 N 01 DTM HOPE OWN 01275 Planned Days G . 21 21 D? 0? 28 84 44
Actual Dates

&

A\



