Annual Procurement Plan (APP)
Financial Year: 2019-20
Department: Local Procurement

[ | Contract Estd Time Invite/ i Signing - Time for
Tender Description of ; : Procurement : Source c X Code F Revers Tender Tendgr Approval | Notification of Tnme to Completion | Remarks
No. Materials il Sty Method éfu%‘oovr'x?f of Fund M‘:i’lit:: P?oiesz{ T;ls d:zsre Opening | Evaluation to Award of Award Contract C osrfrgct of Contract
28.10.121 |Spare Parts for piannes Dztes [01-10-19/21-10-19 11-11-19 [18-11-19| 25-11-19 23-12-19 20-02-20
3817.02. |PERKINS Gas Lot 01 OTM | HOPE | OWN | 2.8 [pamesoas 0 21 21 07 07 28 84 59
02318 |Engine Generator S
28.10.121 /3,800 Kg. Full PamesDates |01-10-19/21-10-19 11-11-19 [18-11-19] 25-11-19 P3-12-19 20-01-20
3.817.02.|Cream Milk Powder = 7 07 28 84 28
024.19  |in 04(four) Kg | 3000 OTM | HOPE | OWN | 1.65 |Pamecosy 0 21 21 0
instaliment A el baiss
28.10.1218,000 Kg Sugar in pamnespaes |01-10-19/21-10-19 11-11-19 [18-11-19] 25-11-19 23-12-19 20-01-20
82851252 04(four) instaliment 6000 OTM | HOPE | OWN | 0.42 [pamesoer: 0 21 21 07 07 28 84 28
] Actua! Dates >
28.10.121{3,000 Kg Tea pamnesDates (02-10-19/22-10-19 12-11-19 [19-11-19| 26-11-19 P4-12-19 21-01-20
3.817.02.|Leaves in 04(four) 2300 OTM | HOPE | OWN |1.265 |pemsaas 0 21 21 07 07 28 84 28
026.19 iﬂsta”ment Actual Dates
28.10.121 |Paints & Thinner pameapaes |02-10-19(22-10-19 12-11-19 |19-11-19| 26-11-19 R4-12-19 06-02-20
iy Lot| 01 OTM | HOPE | OWN | 1.00 [ramssoss | 0 21 21 07 07 28 84 44
Ay Actual Dates
28.10.121 |Generator heat pamecaes |02-10-19122-10-19 12-11-19 [19-11-19] 26-11-19 R4-12-19 20-02-20
gfg;gz- exchanger plate 01 OTM | HOPE | OWN | 2.00 |remesbas 0 21 21 07 07 28 84 58
) Actual Dates
28.10.121 |Various types of pamedtaes |03-10-19(23-10-19 13-11-19 |20-11-19| 27-11-19 P4-12-19 06-02-20
82891352 Circuit Breaker 01 OTM | HOPE | OWN | 2.20 [pemesoms 0 21 21 07 07 27 84 44
i Actual Dates
28.10.121 |Electrical Materials PennedDates |03-10-19/23-10-19 13-11-19 |20-11-19| 27-11-19 P4-12-19 06-02-20
8380*?52 01 OTM | HOPE | OWN | 1.60 |pamecons 0 21 21 07 07 28 84 44
: Actua! Dates
28.10.121 |Air Cooler Piemnedpates |03-10-19(23-10-19 13-11-19 [20-11-19]| 27-11-19 P4-12-19 20-02-20
(3)-3811@2- | 01 OTM | HOPE | OWN | 1.44 [rewesbas 0 21 21 07 07 28 84 58
- | Actual Dates
2810121 |Spare Parts for | . piannea Dates | 04-11-19124-11-19] 15-12-19 [22-12-19| 29-12-19 26-01-20 26-03-20
3.817.02. IMAN Gas Engine 01 OTM | HOPE | OWN | 850 |[rameaoms 0 21 21 07 07 | 28 84 60
‘032 1 9 Generator K Actual Dates i E
s 8
F, \/




[ c [P _ e Total TP
Tender Description of ; : {Procurement| 20Nt | g4 ce | Estd. | Time g Tend Tend A al | Notification | S9"M9 | Time to Wi o
AN Materials e Ruuitty Method ipj;}%\g?f of Fund i:A?ITito: Ci::’orggerZr A?;ﬁg'esre O;gniirg Ev;Safi;n topX;?:rd of Award | or?tfract Cosritgrr:;ct (olfo ggﬁ:g; BT
el 1 Pemescaes |04-11-19/24-11-19] 15-12-19 |22-12-19| 29-12-19 26-01-20 26-03-20
A Ve, as Planned Days
03318 |oreine canenr | O[O OTM | HOPE | OWN | 3.00 b 0 21 21 07 07 28 84 60
2610127 Vehicle mounted |~ pamesoses |04-11-19/24-11-19 15-12-19 [22-12-19]29-12-19 6-01-20 26-03-20
S e 01 OTM | HOPE | OWN | 500 [pevesons | 0 21 21 07 07 28 | 84 60
Actual Dates
26 10.727 Water Pump (wit pamveoae: [05-11-19]25-11-19] 17-12-19 |24-12-19 31-12-19 28-01-20 12-03-20
e 11 OTM | HOPE | OWN | 1.63 |remesoas 0 21 27 07 07 28 85 44
Actuai Dates
T pamecomes |05-11-19]25-11-19] 17-12-19 [24-12-19]31-12-19 8-01-20 29-03-20
g Lot | 01 OTM | HOPE | OWN | 1.85 |pamecoss | 0 21 22 07 07 28 85 61
Actua! Dates
b 1| ot ' Pamesoses 05-11-19(25-11-19 17-12-19 [24-12-19] 31-12-19 8-01-20 29-03-20
oy ke e 01 OTM | HOPE | OWN |5.00 |pemecoays 0 21 22 07 07 28 84 61
Actual Dates
S Siawn pemresvacs |06-11-19]26-11-19] 17-12-19 [24-12-19] 31-12-19 P8-01-20 29-03-20
b No.| 05 OTM | HOPE | OWN | 6.00 [ramecpss | 0 21 21 07 07 28 84 61
Actual Dates
G A parcesoaes |06-11-19(26-11-19 17-12-19 [24-12-19] 31-12-19 8-01-20 12-03-20
038,10 Lot| 01 OTM | HOPE | OWN |1.00 |remesoms | 0 21 21 07 07 28 84 44
Actual Dates
el pecresDees |06-11-19[26-11-19 17-12-19 [24-12-19 31-12-19 28-01-20 29-03-20
7 <. oI Booster T
84019 |compresor Station 01 o™ HOPE | OWN | 1.00 : ‘;Dy 0 21 21 07 07 28 84 61
2 10.127 |Automatic Transfer | pemresoaes [03-12-19[23-12-19] 13-01-20 [20-01-20] 27-01-20 P4-02-20 23-04-20
bl ek gl 01 OTM | HOPE | OWN | 1.00 |pamedpes 0 21 21 07 07 28 84 59
Actual Dates
2810121 Walkie Talkie Sef pemesoses (03-12-19[23-12-19] 13-01-20 [20-01-20| 27-01-20 P4-02-20 23-04-20
o 28 OTM | HOPE | OWN | 1.83 |ramedcas 0 20 21 07 07 28 84 59
Actual Dates
B e . pemnes paes [03-12-19]23-12-19] 13-01-20 [20-01-20] 27-01-20 24-02-20 09-04-20
Geade o EPESSE T Labl o OTM | HOPE | OWN | 070 [ramestes | 0 20 21 07 07 28 | 84 45
| Actual Dates
A e fy”




|

Total

| !
| P | Contract | Estd. Time Invite/ ol Signing : Time for
Tender |  Description of : : Proc t . S | : 4 Tender Tender Approval | Notification Time to :
No. Materials Mvn Rumnby M:tr:cr:ien ipuir:%\/r:?f f ofolétfuz }%?]T’i;: Cl::’orgierzr A?;/sgésre Opening | Evaluation to Award of Award Cor:)tfract g OSril?rr;Ct Sfo g‘g{:f::;? G
g (S:Pafgs for Jeep, pameavates |04-12-19[24-12-19] 14-01-20 [21-01-20] 28-01-20 25-02-20 26-04-20
. Ve, ar, iCkUp, lanned Days
044.19 microbus & Heavy Lot 01 OTM HOPE OWN 1.40Q |[Planned D 0 21 21 07 07 28 84 61
Vehide Actuzl Dates
26.10.121 Spare Parts for pameaates |04-12-19{24-12-19] 14-01-20 |21-01-20| 28-01-20 25-02-20 26-04-20
3817.02. IMAN Gas Engine 01 OTM | HOPE | OWN | 7.50 |remescers 0 21 21 07 07 28 84 61
04519 Generator Actual Dates
26.10.121 [Sodium Lamp, piannes bates |04-12-19/24-12-19] 14-01-20 [21-01-20| 28-01-20 25-02-20 09-04-20
3817.02. |Tube, LEDBulb & | 01 OTM | HOPE | OWN | 2.10 [lamesners 0 21 21 07 07 28 84 44
046.19  |Accessories =
28.10.121 {Computer with pemesDzies |05-12-19[25-12-19] 15-01-20 |22-01-20] 29-01-20 26-02-20 12-04-20
i o vk 01 OTM | HOPE | OWN | 1.75 |pamessas 0 21 21 07 07 28 84 46
Actuz! Dates
28.10.121 {Wooden Furniture pameozes |05-12-19/25-12-19] 15-01-20 |22-01-20| 29-01-20 26-02-20 26-04-20
g 01 OTM | HOPE | OWN | 2.50 [remeaper 0 21 21 07 07 28 84 60
Actuz! Dates
T pemeaostes |05-12-19]25-12-19] 15-01-20 [22-01-20| 29-01-20 26-02-20 12-04-20
T s e 01 OTM | HOPE | OWN | 5.35 |pameoas 0 21 21 07 07 28 84 46
Actual Dates
S en g % pamesoaes [05-01-2025-01-20] 16-02-20 |23-02-20] 01-03-20 9-03-20 28-05-20
o oneny fter 01 OTM | HOPE | OWN | 2.00 |remeoas 0 21 22 07 07 28 85 60
Actual Dates
gssmga Air Cooler parmespates |05-01-20(25-01-20] 16-02-20 [23-02-20| 01-03-20 29-03-20 28-05-20
et 01 OTM HOPE | OWN | 1.00 |Piamesbays 0 21 22 07 07 28 85 60
Actual Dates
588'}%51 Hardware piames petes |05-01-20(25-01-20 16-02-20 [23-02-20| 01-03-20 29-03-20 13-05-20
g - P onels 01 OTM | HOPE | OWN | 0.75 [piamecoers 0 21 22 07 07 28 85 45
Actuzl Dates
L YT Pamedoaes |06-01-20[26-01-20] 16-02-20 [23-02-20| 01-03-20 29-03-20 13-05-20
~ b 01 OTM HOPE | OWN | 3.00 [riamesoars 0 21 21 07 07 28 84 45
Actual Dates
28.10.151 Paints & Thinner | - |pemespaes [06-01-20(26-01-20] 16-02-20 [23-02-20| 01-03-20 29-03-20 13-05-20
<y 01 | OTM | HOPE | OWN | 2.30 [ramecon: 0 51 51 07 07 o8 82 45
;‘ | ’ Actual Dates

Al




Total

I

: i ! | | I~ J ‘ i : _‘ ‘ il _
| Tender |  Descriptionof | . | ! |Procurement, ,-ontract | Sourc = Time | Invite/ Tender Tender | Approval | Notification | ©'9™M | Time to Tlie tor
AR L Materials g Umtj iy il 4 ! Method ; ;;\pui;?::f ! ofOFULZnZ fﬂ?ﬁltol: | %c:gsezzr A%\Elsghes(e Opening | Evaluation | to Award of Award Cor?tfract CoSr;%r;Ct g:?gr:f:;%? Peks
@8810121 \Fire Fighting T ] | Plames ostes | 06-01-2026-01-20] 16-02-20 | 23-02-20 | 01-03-20 29-03-20 13-05-20
[oos 20 J | Lot f 01 OT™ ; HOPE | OWN | 2.20 [piamespaye 0 21 21 07 07 28 84 45
¥ \ ] | ! Actual Dates
588.;!9.851 $5;teesry of Various Pamesoaes |07-01-20127-01-20] 17-02-20 |24-02-20 | 02-03-20 B0-03-20 14-05-20
007.20 01 | OTM | HOPE | OWN | 1.00 [ramecas 0 21 21 07 07 28 84 45
! i Actual Dates
26 10127 Furniture | | pameavaes |07-01-2027-01-20] 17-02-20 | 24-02-20 | 02-03-20 B0-03-20 28-05-20
00820 I OTM | HOPE | OWN | 1.50 [pemedters 0 21 21 07 07 28 84 59
Actual Dates
P fen Pamecoxes |07-01-20127-01-20] 17-02-20 |24-02-20 | 02-03-20 30-03-20 14-05-20
AN o nipotia 02 OTM HOPE | OWN | 1.50 |pamessays 0 21 23 07 07 28 84 45
Actual Dates
ke gct Li;né Guarg pemedDaies |02-02-20122-02-20] 15-03-20 |22-03-20| 29-03-20 26-04-20 25-06-20
Sozn [T ovice No| 05 OTM | HOPE | OWN | 0.50 |pemes o 0 21 22 07 07 28 85 60
! Actual Dates
TR Sl paresones |02-02-20(22-02-20] 15-03-20 | 22-03-20| 29-03-20 26-04-20 10-06-20
R, e Lot 01 OTM | HOPE | OWN |2.39 [pameanas 0 21 22 07 07 28 85 45
Actual Dates
s \Q"aff”featmem o | pamesoaies |02-02-20122-02-20] 15-03-20 |22-03-20| 29-03-20 26-04-20 25-06-20
1220 | o G2 i OTM | HOPE | OWN | 1.80 [pawesses | 0 21 22 07 07 28 85 60
J‘. : Actuai Dates
‘28819 o= B et | pameapates |03-02-20123-02-20! 15-03-20 [22-03-20| 29-03-20 P6-04-20 25-06-20
01320 8 Lot{ 01 | OTM | HOPE | OWN | 1.10 [umsacnr 0 21 21 07 07 28 84 60
j : : | ; | Actual Dates
128&3:3(1)51 g/leettal Halide Light pemeases |03-02-20(23-02-20] 15-03-20 [22-03-20| 29-03-20 26-04-20 10-06-20
;014 20 | 01 , OTM ! HOPE OWN | 0.72 |Pemespays 0 21 21 07 07 28 84 45
| L | ; ! ! Actuz! Dates
’g%}%?ﬁg:;sst;m L ’ Pemedoses |03-02-2023-02-20] 15-03-20 [22-03-20| 29-03-20 6-04-20 25-06-20
ots20 i } 01 . | OTM ‘| HOPE | OWN | 500 ldesions | 21 21 07 07 28 84 60
[ H i { Actual Dates
3588}%51 gg;{:j g’;n“gfja’jof"%j | : J Plernesvzes | 04-02-20 24-02-20] 16-03-20 [23-03-20| 30-03-20 27-04-20 25-06-20
'016 20 | o 01 | OTM | HOPE | OWN | 9.00 |Piernes Daye 0 21 21 07 07 28 84 59
i | | | ! Actual Dates
'28 10.121 ’Spare Parts for | f [ ! % 5 £
7o | o | _z | | Penrespsies |04-02-20 24-02-20] 16-03-20 |23-03-20| 30-03-20 7-04-20 25-06-20
r01 20 IEEQR‘:éN(_;SeS:;tor ‘I E 01 ', OTM ‘ HOPE ;r OWN !700 Planned Days } O 21 | 21 I‘ 07 07 28 84 i 59
| J’ ’, ? | : f 2 Actugl Dates E ; { "

A Nt

1



Total

v [ ‘ ' ; ; e Signin : Time for
' Tender | D ipti f ; J : {Procurement Contrapt Source EStd.‘ Time Inv;tgz Tender Tender Approval Notification igning Time to :
?\?o.e \ e!vsingriglrs)o Unit : Shuatibly Method ':DUF;;%V(;?YQ of Fund %AOiITiL': %?’gierZr A?;/re];t;s(e Opening | Evaluation | to Award of Award Cor?tfract & osg?rr;ct (gfo gg;f:laocq i
pet |
28.10.121|MS Bar, Flat Bar, ‘ pamesvates |04-02-20,24-02-20 16-03-20 [23-03-20]| 30-03-20 P7-04-20/ 11-06-20
Sinoo  |\ndleBaret. )il gy OTM | HOPE | OWN | 0.45 [pemecoss | 0 21 21 07 07 28 84 45
Actual Dates
28.10.121 |Spares for Gen. PlannedDates | 17-03-20106-04-20 27-04-20 |04-05-20| 11-05-20 D8-06-20 06-08-20
" [Control Panel 01 OTM | HOPE | OWN | 520 [pamssows | 0 21 21 07 07 28 84 59
Actual Dates
28.10.121 |Spare Parts for pienned Dates | 17-03-20/06-04-20/ 27-04-20 |04-05-20| 11-05-20 08-06-20 06-08-20
3817.02. \GUASCOR 01 OTM | HOPE | OWN | 2.00 |pamecoays 0 21 21 07 07 28 84 59
020.20  |Generator Engine e
28.10.121 [Spares for pramedDzes |17-03-20]06-04-20] 27-04-20 |04-05-20| 11-05-20 [08-06-20 06-08-20
8_2811;/602. Compressor driven 01 OTM HOPE 1 OWN | 200 Irwmions 0 21 21 07 07 28 84 59
. Engine & Gen. 1
28.10.121 [Security Instrument . piamedDees |18-03-20]07-04-20] 28-04-20 |05-05-20 | 12-05-20 09-06-20 23-07-20
E 40 OTM | HOPE | OWN | 0.72 |[rameacars 0 o1 oY 07 07 8 84 iz
Actua! Dates
28.10.121 Gl Pipe & Fittings Piannes Dates | 18-03-20|07-04-20| 28-04-20 |05-05-20| 12-05-20 09-06-20 23-07-20
8’2831;602' 01 OTM HOPE | OWN | 0.85 |pemecbays 0 21 21 07 07 28 84 44
Actual Dates
28.10.121 |Sanitary Items & Plennes Dates |18-03-20|07-04-20| 28-04-20 |05-05-20| 12-05-20 09-06-20 23-07-20
g.zsgboz. Plumbing Materials 01 OTM HOPE | OWN | 0.90 |piamnedpays 0 21 21 07 07 28 84 44
Actual Dates
28.10.121 |Power Transformer 2 Plarneaates |14-10-19/03-11-19| 24-11-19 {01-12-19] 08-12-19 D5-01-20 05-03-20
el °l o DTM | HOPE | OWN | 2.00 [pemecons | 0 21 21 07 07 28 84 60
Actual Dates
28.10.121 Electric Cable of Pemnes Dates |14-10-19(03-11-19 24-11-19 |01-12-19] 08-12-19 05-01-20 05-03-20
a2 |various Types Lot 01 DTM | HOPE | OWN | 2.00 [remeatas 0 21 21 07 07 28 84 60
Actual Dates
28.10.121 |Mobil Pegasus & PameaDates |06-10-19{26-10-19, 17-11-19 {24-11-19] 01-12-19 P9-12-19 12-02-20
o0 (MobitFyareutic O 01 DTM | HOPE | OWN | 5.90 [revestms 0 21 21 07 07 28 84 45
Actual Dates
28.10.121 |Acetylin, Oxygen, PemesDztes |06-10-19/26-10-19 17-11-19 [24-11-19] 01-12-19 P9-12-19 12-02-20
3.817.02. |Carbon-di-oxide 01 DTM HOPE | OWN | 0.25 [pemecoare 0 21 21 07 07 28 84 45
02820 GaS J’ Actual Dates
28.10.121 [insecticide 52 Piennec Dates |06-10-19/26-10-19 17-11-19 |24-11-19] 01-12-19 P9-12-19 12-02-20
8.2891;602. , 01 DTM HOPE | OWN | 0.24 |piareanaye 0 21 21 07 07 28 84 45
\ 2 l P Actual Dates
P T S s




