

2. Installation of Wellhead Compressors at Location-E & G of Titas Gas Field

1. Objectives : The main objective of the project is to increase wellhead gas pressure in maintaining the gas transmission pipeline pressure.
2. Project Cost (Estimated) : (Taka in lakh)
- | | Total | LC | FC |
|-------|----------|----------|----------|
| DPP : | 49550.00 | 10280.00 | 39270.00 |
3. Location of the Project : Titas gas field, Brahmanbaria Sadar Upazilla, Brahmanbaria.
4. Approval date :
DPP Approved by MPEMR on 23.03.2021
5. Financing of the Project : Company Own Finance.
6. Implementation Period : March, 2021 to June, 2025.
7. Major Components & Status
- i) Engagement of Consultancy Services :
 - For engagement of Consultants, a contract was signed with the consulting firm, Pegasus International (UK) Ltd. on 23.05.2021. According to the Contract, local and foreign consultants started work on 13.06.2021.
 - Signing of contract with technically responsive and financially lowest bidder, Consortium of Zicom Equipment Pte. Ltd. Singapore & AG Equipment Company, USA was approved by the Cabinet Committee on Government Purchase on 08.08.2022. NOA was issued Consortium of Zicom Equipment Pte. Ltd. Singapore & AG Equipment Company, USA on 09.08.2022 and accordingly Acceptance of NOA was sent to BGFCL on 14.08.2022. PG is under preparation by the bidder.
 - ii) Installation of 6 nos. wellhead compressor of which 3 nos. (2 operational & 1 standby) each having capacity of 40 MMscfd and 3 nos. (2 operational & 1 standby) each having capacity of 25 MMscfd with suction pressure of 350-650 psig & delivery pressure of 1000 psig with associated facilities including installation, testing and commissioning at Location-E & G of Titas gas field.
- The work of installing compressors under the project will be under special law.