

## 2. Installation of Wellhead Compressors at Location-E & G of Titas Gas Field

1. Objectives : The main objective of the project is to increase wellhead gas pressure in maintaining the gas transmission pipeline pressure.

		(Taka in lakh)		
		Total	LC	FC
2. Project Cost (Estimated)	DPP :	49550.00	10280.00	39270.00

3. Location of the Project : Titas gas field, Brahmanbaria Sadar Upazilla, Brahmanbaria.

4. Approval date :  
DPP : Approved by MPEMR on 23.03.2021

5. Financing of the Project : Company Own Finance.

6. Implementation Period : March, 2021 to June, 2025.

7. Major Components & Status

i) Engagement of Consultancy Services :

- For engagement of Consultants, a contract was signed with the consulting firm, Pegasus International (UK) Ltd. on 23.05.2021. According to the Contract, local and foreign consultants started work on 13.06.2021.

Signing of contract with technically responsive and financially lowest bidder, Consortium of Zicom Equipment Pte. Ltd. Singapore & AG Equipment Company, USA was approved by the Cabinet Committee on Government Purchase on 08.08.2022. NOA was issued Consortium of Zicom Equipment Pte. Ltd. Singapore & AG Equipment Company, USA on 09.08.2022 and accordingly Acceptance of NOA was sent to BGFCL on 14.08.2022. PG was submitted by the bidder with the Project Office on 07.09.2022. Vetting/opinion on income tax and VAT on the prepared draft agreement was given by NBR on 03.10.2022. Contract signed with EPC contractor on 12.10.2022. At present opening of LC is in process.

ii) Installation of 6 nos. wellhead compressor of which 3 nos. (2 operational & 1 standby) each having capacity of 40 MMscfd and 3 nos. (2 operational & 1 standby) each having capacity of 25 MMscfd with suction pressure of 350-650 psig & delivery pressure of 1000 psig with associated facilities including installation, testing and commissioning at Location-E & G of Titas gas field.

The work of installing compressors under the project will be under special law.