

3. Workover of 7 Wells at Titas, Habiganj, Bakhrabad and Meghna Fields

1. Objectives : The main objective of the project is to Increasing safely and uninterrupted gas production through workover of 7 wells in Titas, Bakhrabad, Habiganj and Meghna fields to meet the increasing energy demand of the country and to continue safe and uninterrupted supply of gas.

(Taka in lakh)

	Total	LC	FC
2. Project Cost (Estimated) DPP :	52300.00	27200.00	25100.00

3. Location of the Project : Titas gas field, Sadar Upazila, Brahmanbaria.
Habiganj gas field, Madhabpur Upazila, Habiganj.
Bakhrabad gas field, Muradnagar Upazila, Comilla.
Meghna gas field, Bancharampur Upazila, Brahmanbaria.

4. Approval date :
DPP Approved by EMRD on 08.02.2024

5. Financing of the Project : GDF & Company Own Finance.

6. Implementation Period : January, 2024 to June, 2026.

7. Major Components & Status : Under the said project workover of the 4 wells (Titas-8, 14 and 16, Habiganj-5) shall be conducted by BAPEX and 3 wells (Bakhrabad-6 and 7, Meghna-1) shall be conducted by Eriell Oilfield Services Middle East DMCC, UAE through 'Expedited Supply of Power and Energy (Special Provisions) (Amendment) Act, 2021'.

Under the project the financial offer of Goods of 6 groups (Tubing, Downhole Completion Equipment, Wellhead & X-mas Tree, Wellhead Control Panel with Accessories, Mud & Completion Chemicals and Packer Milling Tools) has approved by BGFCL board of directors on 709th and 711th meeting. Also Notification of Award (NOA) has been sent to successful bidder on 19.02.2024. After getting Performance Guarantee (PG) from respective bidders the formal contract will be signed accordingly.

Notification of Award (NOA) has been issued on 19.02.2024 to the successful bidders for 2 categories of works (Wireline Logging and Wireline Operation) and 1 category of work (Cementation) will procure from BAPEX. After Performance Guarantee (PG) from the bidders and approval for BGFCL Board formal contract will be signed.

Under the project financial evaluation report has approved in BGFCL 711th board meeting for appointment of foreign consultant. Contract negotiations with consulting firms are in progress.

Under the Special Act, the workover of 3 wells (Bakhrabad-6 and 7, Meghna-1) will be conducted by Eriell. In connection of that, the invitation documents has sent to Eriell on 28.10.2023. Subsequently, Eriell has submitted their technical and financial proposal to BGFCL on 17.12.2023. Technical and financial proposal has opened on 17.12.2023 & 06.02.2024 respectively by submitting Eriell. Evaluation of technical and financial proposals submitted by Eriell is in final stage. The signing of the contract between BGFCL & Eriell is expected to be completed by March 2024.

At present BAPEX has completed rig-up work on 06.03.2024 to start workover of Titas well no. 14.